
.BOEING- HARBOR GATEWAY 
Management Meeting Minutes #13 
September 12, 2000 

lllr SNYDER ILJ LANGSTON 

ATTENDEES: 
Johnny Marasco (JM), BRC 
Scott Lattimore (SL), BRC-SHEA 
Charles (Rus) Purcell (RP), KJC 
Gregory Stewart (GS), TA 
Fred Wallitsch (FW), SL 
Berger Jostad, (BJ), VEC 
Scott Tredick, (ST), VEC 
Jim Cain, (JC), VEC 

ITEM RESP. 

12.02 

01.03 

KJ/TA 

DUE 
DATE 

DISTRIBUTION: 
Attendees 
S. Mario Stavale (MS), BRC 
De De Soto (OS), BRC 
Steve Shestag (SS), SAC­
SHEA 
Stephanie Sibbett (SS),-SHEA 
Mark Burkholder (MB), NE 
Derrick Willis (OW), IES 
Peter Murphy (PM), KJC 
Charles (Rus) Purcell (RP), KJC 
Jake VanDervis (JV), TA 
Kent Haggerty (KH), SL 
Deryl Robinson (DR), SL 
Gary Fletchall (GF), SL 

DISCUSSION 

PROJECT DEMOLITION STATUS-

LEGEND: 
BRC = Boeing Realty Corp. 
SL = Snyder Langston 
KJC = Kennedy/Jenks Consultants 
T A = T AIT & Associates 
IES = Integrated Environmental 
NE = Norcal Engineering 
SHEA= Boeing Environmental Group 
V= Viking 

Update 08/29/00: Future project meetings will start with a status 

report by VEC and an update 3-4 week short intervalschedule(SIS). 

Update 09/12/00: Lights have been removed, boxed & stored. Sodium 

Vapor in 1 ,20,32; flourescent in 3 & 19. Viking is keeping time on 

fluourescent, JM directed that timesheets are to be submitted to JM at 

the completion of work for verification. 
Galbestos roofing removal has started in building 2, extent of panel is 

not fully known, Viking has assisted on removal for 1 day. Tri-State is 

moving South to North, There is concern that Viking's demo will catch 

Tri-State' abatement. 
Viking requested copy of asbestos report, JM to provide. 
ENVIRONMENTAL REVIEW -
Update 7/18/00: Bldg. 2 abatement has begun this week. Contract 

schedule is 60 days, BRC is pushing for completion in 45 days. There is 

concern that if we begin work before August 7 that demolition will 

catch the abatement. Boring Sampling prior to Demolition of buildings 

was discussed to allow for more flexibility and shorter overall time 

frame to remediate. If plan approval is received by end of July, 

sampling may precede demo, allowing time for soil analysis and 

formation of abatement plan. 

Update 8/15/00: Sampling will take 1-1/2 - 2 weeks. Can mark up 

slab for borings. Demo sampler to follow. Shooting for September if 

S.A.P. approvals are in. Can start inside building. Will coordinate 

wNiking. 

Update 08/22/00: SAP has been approved for Bldgs. 1 ,3,20,32. Plan 

for Bldgs 2 & 66 will hopefully be submitted and approved in one week. 

KJ will do 90-100 borings for phase a, 70% of which are in buildings. 

Phase B will be another 100. T A to document boring locations for later 

recovery in case contaminants are found during slab demo/earthwork. 

Borings to begin 8/23, TA to survey 8/25. VEC requested copy of 
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ITEM RESP. 

01.04 
BRC 

01.05 

VEC/BRC 

DUE 
DATE 

7/25 

DISCUSSION 

asbestos report for their records. 

Update 08/29/00: Sampling is ongoing. Borings in building 3 will not be 
done until the structure has been cleared due to low ceiling height. Will 
be 3-4 weeks before borings can be done in #3. TA to survey borings 
on 8/30. Building #1 will be complete this week. Sampling in 20 & 32 
is complete. 
Update 09/12/00: SAP for 2 & 66 is approved, KJ will be drilling 340 
holes beginning on 9/18 with layout and 9/20 with drilling, possibly 

with 2 rigs. Tait to locate as in prior buildings. KJ needs to coordinate 
drilling with abatement and demolition. Report on prior borings not 
known/published - KJ to follow up. Schedule for boring in 2 & 66 not 
determined. 

SITE PREPARATION PROGRESS -
Update 7/18/00: Galbestos removal has begun on Building #2, schedule 
required from BRC showing sequencing and timeframes for 

development of demolition schedule. 

Update 07/25/00: Bldg. 2 status: West elevation galbestos removed, 
Interior patio skin being removed, northeast corner started. Tri-State 
will move across the building. 

Update 08/22/00: Tri-State will complete tomorrow except shed roofs 
in building #2. Salvage operation to be completed tomorrow. Shed roof 
galbestos removal needs to be performed by either Tri-State or Viking 
prior to building demo due to safety concerns over structural integrity 
and stability of roofs on ground and third party liability. 

Update 08/29/00: VEC inquired about disposal of flourescent tubes by 
abatement contractor. KJ to investigate proper disposal requirements. 

Update 09/12/00: See Project Demolition Status (12.02) 

SCHEDULE-
Update 7/18/00: Awaiting schedule for water well, sampling analysis 
plan & abatement. 

Update 07/25/00: Job start-up and safety meeting will be schedule by 

SL. Should be able to start work on August 22, 2000. Still awaiting 
schedule for Water Well & SAP. 

Update 8/15/00: Viking to proceed with perimeter clean-up, salvaging, 
verifying existing conditions, and identifying potential problems for pre­

removal 8/16. Schedule will need to be updated to show actual start 
date. Currently shows 8/12 as start date. Environmental clean-up has 
2 weeks left. Tri State to return for removal of galbestos after demo of 

roof sheet metal by Viking in Bldg. 2. Tri State handling documentation. 
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ITEM RESP. 

01.06 

02.00 

DUE 
DATE DISCUSSION 

Update 08/22/00: Viking to begin demo on 8/25 pending receipt of 

permit on 8/24. Viking to begin with demo of bldgs 20 & 32 while KJ 
does borings on 1 & 3. They will then flip-buildings. Once borings are 
made and location survey completed, Viking can remove slab 
simultaneously with the structure. Viking objecting to demo of shed 
roofs and later removal of galbestos by Tri-State due to Safety 
concerns. JM to get pricing from Tri-State for in-lace demo and credit 
to not perform work, Viking to provide price for galbestos removal in 
place as well. VEC to remove basins/tanks in the NW corner of Bldg. #1 
and west side of Bldg. #2 ASAP- permit not required for this work. 

Update 08/29/00: Demo Permit has been obtained (Viking to furnish 
receipt). Demo of buildings 20 & 32 has begun. Building # 1 will be 

started next week. Tri-State & VEC have worked out a joint method for 
removal of galbestos sheets from shed roofs in building #2. This work 
will delay the demolition of Building #3 slightly because of its proximity. 

Update 09/12/00: (SIS attached) 
DRAINAGE & GRADING -
• It was agreed that existing storm drain will remain active in place 

during Phase 1. Precautions will be taken to ensure positive 
drainage of all pads after Phase 1 . This is expected to require a 
small amount of work. 

• Storm drains will be removed towards end of Phase 2, at which 
time the site will be graded to approved grading plans. 

Update 08/29/00: JM to get grading permit from RE Bailey. Viking 
inquired about possibility of importing and stockpiling soil prior to 
grading operation that will follow demolition. Site will need 
approximately 270,000 cy after demo to bring site to approved grading 

plan. GS stated that the imported fill will need to meet Norcal & IES 
specifications. Price is King. 

Update 09/12/00: Scott reported that a prior conversation with Mario 

indicated that Boeing may want all crushed material removed from 

project. FW to confirm. JM coordinated the import of 3,000 cy of dirt 
brought in and placed in the NW corner of Site, spoils from another 

portion of the development. NORCAL gave approval to place fill. Viking 

was reminded that NORCAL must approve and inspect all fill brought 
onto site. 

CONCRETE CRUSHING -
Update 7/18/00: Brick was proposed by the bidders to be mixed in with 
the concrete and crushed for on-site fill. SL to review with NORCAL, 
concern about brick dust. 

Update 8/1 5/00: This is the only trade that Viking subs out. Viking 
will look at site and determine to location for crushing (will need 1-2 
acres). Asphalt to be removed off-site, not mixed on-site. MS stressed 
the importance of dust control. 
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ITEM RESP. 

02.01 

04.01 

04.02 

BRC 

DUE 
DATE DISCUSSION 

Update 08/22/00: VEC will locate crushing operation north of Bldg 66. 

They will stockpile material and bring in crusher approximately halfway 

through slab demolition. Crushing capacity@ 3,000 tons/day. 

GEOTECHNICAL -
Update 07/25/00: Norcal to be onsite during all backfill operations. 

HAZMAT PROCEDURES -
• Owner will have a full time rep on-site who will be notified 

immediately on discovery of any suspicious materials. 

• Contractor shall be required to have OSHA c/o HR trained individual 

on-site to watch for hazardous materials. 

Update 6/29/00: SHEA to identify process and procedures and 

documentation. 

Update 8/15/00 (clarified): PID ("sniffer) will be onsite during slab 

removal. If Viking should run into something call Johnny first and Scott 

second. 

Update 08/29/00: VEC was advised to exert caution during slab and 

sub-slab demolition for Bldg #20 below grade piping that may be 

connected to a well. 

PERMITS REQUIRED- SCAOMD- By contractor 
Truck Routes- By contractor 
NPDES- Greg will pursue and advise 

Update 7/1 8/00: T A to advise on whether a new demo permit will be 

required for this phase, prior phases used a single permit. Consensus 

was that a new demo permit would be prudent. 

Update 07/25/00: City of LA is calculating demolition fees. Formal 

demo application will be submitted this week. Old permit had expired. 

Inspector will need to walk site prior to demo, hopefully next week. 

Update 8/1 5/00: Fees are currently being calculated. Greg needs 

inspectors fee calculated prior to inspector to survey site, which is 

required prior to starting. Greg is shooting for an 8/22 date for permit. 

Viking working on getting the Cal-Osha permit required for water tower. 

Update 08/22/00: Fees have been calculated. Pre-inspection has been 

performed by the City. Check for fees has been processed. T A to pull 

permit by the end of the week. 

Update 08/29/00: Demo permit in hand, JM to obtain grading permit 

for entire multi-phase project from RE Bailey. 
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04.03 

BRCNEC 

BRC 

10.01 

Update 09/12/00: Permit from Bailey received by BRC, Viking given 

copy. 

TRANSITE WATER PIPE-
Update 7/18/00: If concrete is attached to transite pipe upon removal 

of transite water lines, procedures need to be developed on how this 

will be handled in the most cost effective manner 

Update 07/25/00: JM to get pricing on transite pipe disposal from Tri­

State. 

Update 08/22/00: Viking stated they could place transite pipe directly 

into a dumpster furnished by Tri-State in close proximity to the removal 

if available. 

Update 08/29/00: BRC will furnish dumpster directly to Viking for 

disposal of transite pipe. BRC will dispose directly, Tri-State will not be 

involved, saving $. Viking will place in dumpster at no additional cost if 

located in vicinity of excavation. 

SITE LOGISTICS & OPERATIONS -
07/25/00: SL to arrange for BRC trailer for site. JM to handle power 

and telephone hookup. Viking to move trailer on site by 8/15. 

Update 08/15/00: BRC & Viking trailers onsite, BRC coordinating power 

& telephone hookup. Guard station will be relocated and" powered". 

Update 08/29/00: Power has been installed to trailers. Phones should 

be connected by Friday. 

Update 09/1 2/00: BRC trailer phonej # 310-782-1509 } 

MISCELLANEOUS­
Update 8/15/00: 

J 

};> Viking would like monitoring wells identified so they can identify 

and protect. KJ will walk site to help locate. 8/24 draft soils report 

schedule from Odgedon. 
};> Contract- BRC Awaiting bids from successful bidder from S.L. 

};> Hours - 7:00 am start-up, 7:00 pm the latest. 
};> Guards - Will be relocated closer to Normandy. Guard roams at 

night, during the day stays at traner. Trailer and power will be 

taken care of by Johnny. Guards to check everyone coming thru 

gates. 
};> Entry - All gates to be shut and locked except forNormandie. 

};> Hydrants - Perimeter hydrants still on, all other shut off. 

};> Transformers - Johnny is setting up a meeting with DWP to pull 

transformers (7 total). 
};> Sanitary Line - Greg looking into, may be able to cap it outside 

property line. 
};> Erosion Control Plan - 1 0/15/00 sandbags to be placed around 

perimeter per demo plans. 
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10.02 

12.01 

VEC/KJ 
BRC 

BRC/VEC 

SL 

VEC 

};> Compaction Inspections - Norcal testing at 90% compactions. 
};> Daily Reports - Viking to submit monthly with payment requests. 

Update 08/22/00: 
};> Monitoring wells - partially identified, completion anticipated 8/23 
};> Demo Contract - still pending from BRC, SL backup sent to BRC 

8/16 
};> Guard - has been relocated. Harborgate gate has been secured. 
};> Hydrants - DWP repairing offsite 30" water line connection to 16" 

};> Transformers - BRC transformers being drained, after draining -

VEC to salvage, DWP transformers still outstanding, meeting 
scheduled next week 

};> Erosion Control Plan - VEC did not receive SWPPP during bidding. 
SL & VEC to review for omissions. 

};> Inspections - City inspector would like to be notified weekly of 
progress. 

Update 08/29/00: 
};> Monitoring Wells - all have been IDed, partially marked, VEC to 

complete marking and protection. 
};> Hydrants - Repair has been completed by DWP 
};> Transformers - BRC will have transformers removed upon 

completion of PCB disposal, scheduled for 8/30. 
};> Erosion Control Plan - T A gave SL copy of Storm water Runoff 

Prevention Plan 
};> Francisco St - JM to arrange for barricades at the end of the street 

before tracks. 

Update 09/1 2/00: 
};> Monitoring Wells - some wells still not marked and protected 
};> Transformers - PCB transformers drums still onsite, majority of 

transformers removed. DWP transformers still onsite and "live", JM 
to meet with DWP on 9/13 

};> Francisco St - JM will have barricades in place this week 
};> TANKS - Lube Oil tank in Bldg. #20 has been decommisioned and 

will be removed by Viking. Fuel tank adjacent to NASDI trailer 
belongs to Boeing, as such will be removed by Viking. 

CRISIS MANAGEMENT & SITE SPECIFIC SAFETY PLAN 

08/15/00: 
Site Specific Safety Plan - Viking turned in, S.L. and Johnny to review. 

Accident Reports- Johnny and Fred to be copied. 
Crisis Contact Sheet - Boeing sorting out whether internal or to be 
handled by PR firm. 

Update 08/22/00: SL to distribute crisis plan & contact sheet this 
week. 

INVOICES 
08/29/00: VEC to submit schedule of values with a invoice to get 
procedure rolling. VEC to submit to JM, then FW for approval prior to 
sending in to BRC for processing. 
Update 09/12/00: Viking has not yet received contract from Boeing, 
FW to follow up. SL to fax G702 & G703 forms to Viking for invoice. 
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These meeting minutes shall be considered correct unless written notice to the contrary is received by 
Snyder Langston within five {5) business days of issuance. 

The next scheduled meeting will be Tuesday, September 26,2000 @ 1:30 @ Jobsite. Bi-Weekly 
meetings will be held throughout the demolition of the project onTuesdays @ 1 :30. 

Respectfully submitted, 

Fred Wallitsch 
Principal 
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